
ORIGINAL 

ELKTON FARMS SITE MEETING 
TELEPHONE CONFERENCES 

April 25,2006 
1400 -1430 

MEETING LEADER - Charlie Fitzsimmons, EPA 

MEETING ATTENDEES: Craig Maurer, USACE, Matt Kandefer, START; George 
Follett, USACE; Rick Whitten, USACE 

AGENDA: 

• Right of Entry for Range Master 
• Analytical Data Package/Health and Safety Concerns 
• Burn of Munitions Debris 
• Community outreach 
• Anomaly at site 

MEETING NOTES: 

Right of Entry for Range Master 

• Range master may be onsite April 26,2006, but it may be delayed. Infopro may park the 
rangemaster on Zeitler Rd until access is worked out. 

• USACE has delivered the right-of-entry paperwork to DELMARVA, Mr. Risidlo, and 
Mr. Herron. 

• USACE will send a copy of the signed right-of-entry paperwork to EPA when it is 
received. 

• Mr. Risidlo has not approved the access agreement as sent. Changes made to the 
agreement could potentially restrict exit from the site. USACE will work through their 
real estate group to resolve the issues. EPA offered assistance as needed. 

• Contact has been made with Mr. Herron, still need access agreement. 
• PECO does not own land in area - DELMARVA owns land; USACE is in contact with 

DELMARVA. 

Analytical Data Package/Health and Safety Concerns 

InfoPro H&S officer Nancy McClellari recommended gloves and boots be employed at site. 
USACE- will forward the recommendations to EPA today. EPA and START will collect personal 
air samples the week of May 8,2006 at the site to determine the need to upgrade the PPE level at 
the site. Sampling will likely occur over a 2-3 day time period and is dependent on the weather 
and excavation activities. 

Burn of Munitions Debris 

• The Infopro PM is still pursuing options for the munitions (MD) burn. 
• Infopro and USACE have received the MDE open burn requirements and will meet the 

minimum requirements, but will not pursue a permit. 
• Final determinations cannot be made until the bum pits are investigated and an estimate 

on quantity is determined. . 
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Community outreach 
OR/GINAL 

• EPA will be the lead agency for the community outreach. 
• EPA has contacted the Fire Marshall, but no response has been received. 
• It is anticipated that the State EOD Team will coordinate the disposal of these items. 

Anomaly at site 

Infopro had come across a large anomaly at site (approx 55 x 45 feet). USACE examined the test 
pit soil horizons determined that the soil was undisturbed below the first 1.5 feet. The object or 
rock formation is large and deeply buried, but unlikely to be related to the munitions. Infopro 
will not pursue the matter any further. 

ACTION ITEMS: 

1. Range master right-of-way issues. USACE is coordinating." 
2. Burn of MD - Furnace or other ideas. 
3. Community Outreach progress. EPA is pursuing with Fire Marshall and local bomb 

squad. 
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